Nebraska Department of Roads Date: 03.02.2015 Nebraska Department of Roads Date: 03.02.2015
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 2278X Vendor ID: 2341 SWAIN CONSTRUCTION, INC. Contract ID: 2278X Vendor ID: 2341 SWAIN CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
Contract Location: Total to Date  Prev to Date This Estimate
SORENSEN PKWY/NORTH FREEWAY, OMAHA Estimate Type: FINL Current Contract Amt Total Earnings $397,436.05 $397,095.30 $340.75
$406,927.49 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $397,436.05 $397,095.30 $340.75
ontractor: Date Lot 10.24.2013 $393.871.80 Retainage $.00 $.00 $.00
SWAIN CONSTRUCTION, INC. ated e;. e Escrow Amount $.00 $.00 $.00
6002 NORTH 89TH CIRCLE . Date ;waf ed- gj-ié-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .10. .
: 98% Net Earnings $397,436.05  $397,095.30 $340.75
Date Notice for Work to ]
Begin: 06.09.2014 % Time Comp
OMAHA NE 68134-1955 gin: - : 88% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 06.09.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 08.20.2014 Disincentives $.00 $.00 $.00
(402)571-1110 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
EMPLOYERS MUTUAL CASUALTY COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22278 000 MAPA-5114(6) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments $.00 $.00 $.00
Payment $397,436.05 $397,095.30 $340.75
Project Manager LPA Responsible Charge
Hughes, Jason 01.13.2015 Hughes, Jason 01.13.2015
District Engineer Construction Engineer
Lech, Marvin (Marv) 01.13.2015 Watkins, Dave 01.30.2015
Materials Engineer Controller
Hall, David 01.30.2015 Harring, Joyce 02.27.2015
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Contract ID: 2278X Vendor ID: 2341 SWAIN CONSTRUCTION, INC. Contract ID: 2278X Vendor ID: 2341 SWAIN CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1122.01 30.45 9.000 274.05
0001 0001 0030.10 2,781.00 1.000 2,781.00 REMOVE CONCRETE MEDIAN SURFACING SY 9.000 274.05
MOBILIZATION LS 1.000 2,781.00 9.000 274.05
1.000 2,781.00 0.000 0.00
0.000 0.00 0010 0010 1136.03 280.00 5.000 1,400.00
0002 0002 1009.00 13,742.00 1.000 13,742.00 REMOVE EACH 5.000 1,400.00
GENERAL CLEARING AND GRUBBING LS 1.000 13,742.00 TREES, 9" TO 18" DIAMETER 0.000 0.00
1.000 13,742.00 0.000 0.00
0.000 0.00 o011 0011 1136.05 839.00 3.000 2,517.00
0003 0003 1010.01 14.65 661.000 9,683.65 REMOVE EACH 3.000 2,517.00
EXCAVATION (ESTABLISHED QUANTITY) CY 661.000 9,683.65 TREES, 18" TO 27" DIAMETER 0.000 0.00
661.000 9,683.65 0.000 0.00
0.000 0.00 0012 0012 1136.06 1,342.00 1.000 1,342.00
0004 0004 1011.00 35.05 7.000 24535 REMOVE EACH 1.000 1,342.00
WATER MGAL 7.000 245.35 TREES, 27" TO 36" DIAMETER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.93 845.000 2,475.85
0005 0005 1101.00 7.69 1,140.000 8,766.60 FABRIC SILT FENCE-LOW POROSITY LF 845.000 2,475.85
REMOVE PAVEMENT SY 1,151.240 8,853.04 511.000 1,497.23
1,147.700 8,825.82 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 47,174.21
0006 0006 1106.00 8.74 22.000 192.28 Current 47,355.47
REMOVE DRIVEWAY SY 22.000 192.28 In place 40,952.23
21.660 189.31 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0007 0007 1107.00 8.98 335.000 3,008.30 0014 0014 0030.30 3,893.00 1.000 3,893.00
REMOVE WALK SY 345.560 3,103.13 MOBILIZATION LS 1.000 3,893.00
357.800 3,213.04 1.000 3,893.00
0.000 0.00 0.000 0.00
0008 0008 1111.00 6.27 119.000 746.13 0015 0015 1910.16 1,151.00 1.000 1,151.00
REMOVE FENCE LF 119.000 746.13 CONSTRUCTION ENTRANCE LS 1.000 1,151.00
119.000 746.13 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3008.06 5.56 318.000 1,768.08 0025 0025 7316.00 329.00 4.000 1,316.00
INSTALL TIE BARS EACH 324.000 1,801.44 SIGN EACH 4.000 1,316.00
451.000 2,507.56 2.000 658.00
0.000 0.00 0.000 0.00
0017 0017 3016.22 36.90 341.000 12,582.90 0026 0026 7517.05 3.91 1,614.000 6,310.74
CONCRETE CLASS 47B-3500 SIDEWALKS SY 351.560 12,972.56 5" WHITE WET REFLECTIVE PREFORMED LF 1,614.000 6,310.74
372.870 13,758.90 PAVEMENT MARKING, TYPE 4, GROOVED 1,691.000 6,611.81
0.000 0.00 0.000 0.00
0018 0018 3016.33 80.55 14.000 1,127.70 0027 0027 7517.10 7.49 332.000 2,486.68
CONCRETE CLASS 47B-3500 SIDEWALK SY 14.000 1,127.70 WHITE WET REFLECTIVE PREFORMED LF 332.000 2,486.68

PAVEMENT MARKING, TYPE 4, GROOVED

9" IMPRINTED 3.860 310.92 455.000 3,407.95
0.000 0.00 10" 0.000 0.00
0019 0019 3016.39 25.75 32.000 824.00 0028 0028 7517.16 12.60 24.000 302.40
DETECTABLE WARNING PANEL SF 32.000 824.00 WHITE WET REFLECTIVE PREFORMED LF 24.000 302.40
32.000 82400 PAVEMENT MARKING, TYPE 4, GROOVED 24.000 302.40
0.000 0.00 16" 0.000 0.00
0020 0020 3020.37 48.05 26.000 1,249.30 0029 0029 9111.00 35.05 11.000 385.55
CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY SY 26.000 1,249.30 WATER MGAL 11.000 385.55
30.440 1,462.64 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 3076.60 45.40 2,512.000 114,044.80 0030 0030 9170.00 241.00 12.805 3,086.01
10" CONCRETE PAVEMENT, CLASS 47B-4000 SY 2,523.240 114,555.10 EARTH SHOULDER CONSTRUCTION STA 12.805 3,086.01
2,695.150 122,359.82 12.805 3,086.01
0.000 0.00 0.000 0.00
0022 0022 4015.00 232.00 1.000 232.00 0031 0031 9173.20 2.15 2,538.000 5,456.70
ADJUST MANHOLE TO GRADE EACH 1.000 232.00 SUBGRADE PREPARATION Sy 2,538.000 5,456.70
1.000 232.00 2,695.150 5,794.57
0.000 0.00 0.000 0.00
0023 0023 7110.06 20.15 128.000 2,579.20 0032 0032 L010.00 7.47 1,164.000 8,695.08
6 FOOT CHAIN-LINK FENCE LF 128.000 2,579.20 SODDING SY 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7116.06 327.00 2.000 654.00 4004 4004 L019.13 1.29 0.000 0.00
CORNER POST FOR 6 FOOT CHAIN-LINK EACH 2.000 654.00 EROSION CONTROL, CLASS 1D Sy 1,164.000 1,501.56
FENCE 0.000 000 ., 1,903.040 2,454.92
0.000 0.00 235.000 303.15
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Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 L003.51 0.16 0.000 0.00 0039 0039 4043.50 26.05 14.000 364.70
SEEDING 5\% 1,164.000 186.24 REMOVE SEWER PIPE LF 14.000 364.70
con 1,903.040 304.49 8.500 221.43
235.000 37.60 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 168,145.14 0040 0040 4107.07 597.00 1.700 1,014.90
Current 162,071.18  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 1.700 1,014.90
In place 167,968.99 COLLARS 1.700 1,014.90
This Estimate 340.75 0.000 0.00
GROUP 4 CULVERTS 0041 0041 4157.00 1.31 151.000 197.81
0033 0033 0030.40 5,993.00 1.000 5,993.00 REINFORCING STEEL FOR COLLARS LB 151.000 197.81
MOBILIZATION LS 1.000 5,993.00 151.000 197.81
1.000 5,993.00 0.000 0.00
0.000 0.00 0042 0042 4790.02 406.00 2.000 812.00
0034 0034 1119.00 437.00 6.000 2,622.00 EXTERNAL FRAME SEALS EACH 2.000 812.00
REMOVE INLET EACH 6.000 2,622.00 1.000 406.00
6.000 2,622.00 0.000 0.00
0.000 0.00 0043 0043 4900.27 12.30 175.000 2,152.50
0035 0035 4003.00 1.11 1,551.000 1,721.61 CURB INLET SEDIMENT FILTER LF 175.000 2,152.50
CAST IRON COVER, FRAME, AND FLANGE LB 1,551.000 1,721.61 118.000 1,451.40
326.000 361.86 0.000 0.00
0.000 0.00 0044 0044 8092.03 23.45 27.000 633.15
0036 0036 4011.14 3,076.00 4.000 12,304.00 AGGREGATE BEDDING TON 27.000 633.15
CURB INLET EACH 4.000 12,304.00 10.800 253.26
TYPE | 4.000 12,304.00 0.000 0.00
0.000 0.00 0045 0045 P702.15 54.45 181.000 9,855.45
0037 0037 4011.15 2,498.00 1.000 2,498.00 15" STORM SEWER PIPE, TYPE 1 LF 181.000 9,855.45
CURB INLET EACH 1.000 2,498.00 183.800 10,007.91
TYPE IV 1.000 2,498.00 0.000 0.00
0.000 0.00 4001 4001 3010.47 2,619.90 0.000 0.00
0038 0038 4016.00 3,007.00 1.000 3,007.00 REMOVE AND REPLACE EACH 1.000 2,619.90
MANHOLE EACH 0.000 000 ~go3 1.000 2,619.90
AT STATION 26+99.4 0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 4016.00 15,735.49 0.000 0.00 0052 0052 A003.20 697.00 5.000 3,485.00
MANHOLE EACH 1.000 15,735.49  TRAFFIC SIGNAL, TYPE TS-1A EACH 5.000 3,485.00
C.0.2 1.000 15,735.49 W/T31 FACE & B-4 ALT MTG 5.000 3,485.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 4317612 0053 0053 A003.21 758.00 1.000 758.00
Current 58524.51 TRAFFIC SIGNAL, TYPE TS-1A EACH 1.000 758.00
In place 55,686.96  \\/T31 FACE & ASTRO BRACKET MTG 1.000 758.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0054 0054 A004.00 758.00 3.000 2,274.00
0046 0046 0030.80 1,901.00 1.000 1,901.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 3.000 2,274.00
MOBILIZATION LS 1.000 1,901.00  \y/r31 FACE. BACKPLATE & SW-1 MTG 3.000 2,274.00
1.000 1,901.00 0.000 0.00
0.000 0.00 0055 0055 A004.04 1,321.00 1.000 1,321.00
0047 0047 7309.90 313.00 2.000 626.00 TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 1,321.00
REMOVE AND REINSTALL EACH 2.000 626.00  \\/T51A FACE, BACKPLATE & MA-5-1 MTG 1.000 1,321.00
18" STREET NAME SIGN 2.000 626.00 0.000 0.00
0.000 0.00 0056 0056 A004.08 1,321.00 1.000 1,321.00
0048 0048 7320.07 447.00 2.000 894.00 TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 1,321.00
OVERHEAD SIGN EACH 2.000 894.00 |\ T51A FACE, BACKPLATE & SW-1 MTG 1.000 1,321.00
2.000 894.00 0.000 0.00
0.000 0.00 0057 0057 A006.14 624.00 7.000 4,368.00
0049 0049 7320.50 531.00 2.000 1,062.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 7.000 4,368.00
STREET NAME SIGN EACH 2.000 1,062.00 7.000 4,368.00
18" 2.000 1,062.00 0.000 0.00
0.000 0.00 0058 0058 A006.70 189.00 7.000 1,323.00
0050 0050 A001.16 598.00 4.000 2,392.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 7.000 1,323.00
PULL BOX, TYPE PB-6 EACH 4.000 2,392.00 7.000 1,323.00
5.000 2,990.00 0.000 0.00
0.000 0.00 0059 0059 A006.84 1,441.00 2.000 2,882.00
0051 0051 A003.10 820.00 6.000 4,920.00 PEDESTAL POLE, TYPE PP-10 EACH 2.000 2,882.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 6.000 4,920.00 1.000 1,441.00
W/T31 FACE, BACKPLATE & MA-5 MTG 7.000 5,740.00 0.000 0.00
0.000 0.00 0060 0060 A010.09 339.00 4.000 1,356.00
LUMINAIRE, TYPE HPS-200W EACH 4.000 1,356.00
4.000 1,356.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2278X

Date:
Page:

Vendor ID: 2341 SWAIN CONSTRUCTION, INC.

03.02.2015
6 of 9

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2278X

Date:
Page:

Vendor ID: 2341 SWAIN CONSTRUCTION, INC.

03.02.2015
6 0f 9

Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0061 0061 A011.00 5,358.00 1.000 5,358.00 0070 0070 A074.18 13.90 299.000 4,156.10
COMBINATION MAST ARM SIGNAL AND EACH 1.000 5,358.00 3-INCH CONDUIT, JACKED LF 299.000 4,156.10
LIGHTING POLE, TYPE CMP-0-12 1.000 5,358.00 299.000 4,156.10
0.000 0.00 0.000 0.00
0062 0062 A011.40 7,704.00 1.000 7,704.00 0071 0071 A077.17 2.43 341.000 828.63
COMBINATION MAST ARM SIGNAL AND EACH 1.000 7,704.00 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 341.000 828.63
LIGHTING POLE, TYPE CMP-35-12 1.000 7.704.00 341.000 828.63
0.000 0.00 0.000 0.00
0063 0063 A012.95 19,022.00 1.000 19,022.00 0072 0072 AQ077.26 4.50 808.000 3,636.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 19,022.00 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 808.000 3,636.00
LIGHTING POLE, TYPE CMP-65-12 1.000 19,022.00 808.000 3,636.00
0.000 0.00 0.000 0.00
0064 0064 A014.48 2,344.00 2.000 4,688.00 0073 0073 A078.12 1.14 1,322.000 1,507.08
WOOD POLE EACH 2.000 4,688.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 1,322.000 1,507.08

LEAD-IN CABLE

40' DOUBLE GUYED 2.000 4,688.00 1,322.000 1,507.08
0.000 0.00 0.000 0.00
0065 0065 A014.50 2,652.00 1.000 2,652.00 0074 0074 A079.00 1.32 166.000 219.12
WOOD POLE EACH 1.000 2,652.00 2/C DETECTOR LEAD-IN CABLE LF 166.000 219.12
40' WITH 12' LUMINAIRE ARM 1.000 2,652.00 166.000 219.12
0.000 0.00 0.000 0.00
0066 0066 A016.75 11,153.00 1.000 11,153.00 0075 0075 A079.43 1.14 861.000 981.54
MAST ARM SIGNAL POLE, TYPE MP-55 EACH 1.000 11,153.00 #8 GROUNDING CONDUCTOR LF 861.000 981.54
1.000 11,153.00 861.000 981.54
0.000 0.00 0.000 0.00
0067 0067 A030.90 1,903.00 1.000 1,903.00 0076 0076 A079.63 4.15 257.000 1,066.55
TELEPHONE DROP EACH 1.000 1,903.00 SUPPORT CABLE LF 257.000 1,066.55
1.000 1,903.00 257.000 1,066.55
0.000 0.00 0.000 0.00
0068 0068 A070.14 5.29 300.000 1,587.00 0077 0077 A079.64 3.04 257.000 781.28
2-INCH CONDUIT IN TRENCH LF 300.000 1,587.00 TETHER CABLE LF 257.000 781.28
300.000 1,587.00 257.000 781.28
0.000 0.00 0.000 0.00
0069 0069 A074.14 11.40 616.000 7,022.40 0078 0078 A080.28 4.21 620.000 2,610.20
2-INCH CONDUIT, JACKED LF 616.000 7,022.40 STREET LIGHTING CABLE, NO. 6 3/C LF 620.000 2,610.20
616.000 7,022.40 620.000 2,610.20
0.000 0.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0079 0079 A081.00 2.17 286.000 620.62 0087 0087 A775.12 783.00 1.000 783.00
6 PAIR COMMUNICATION CABLE LF 286.000 620.62 REINSTALL MODULAR VIDEO VEHICLE LS 1.000 783.00
286.000 620.62 DPETECTION SYSTEM 1.000 783.00
0.000 0.00 AT 30TH AND SORENSEN, PERMANENT 0.000 0.00
0080 0080 A610.00 2,349.00 1.000 2,349.00 GROUP 8B ELECTRICAL Contracted 127,199.97
REMOVE TRAFFIC SIGNAL EACH 1.000 2,349.00 Current 127.199.97
1.000 2,349.00 In place 127,176.97
0.000 0.00 This Estimate 0.00

0081 0081 A610.01 2,349.00 1.000 2,349.00 GROUP 10 GENERAL ITEMS

REMOVE TRAFFIC SIGNAL EACH 1.000 2,349.00 0088 0088 0001.08 0.50 2,470.000 1,235.00
TEMPORARY 1.000 2,349.00 BARRICADE, TYPE Il BDAY 2,470.000 1,235.00
0.000 0.00 3,480.000 1,740.00
0082 0082 A610.10 70.45 1.000 70.45 0.000 0.00
REMOVE TRAFFIC SIGNAL HEAD EACH 1.000 70.45 0089 0089 0001.10 1.12 76.000 85.12
1.000 70.45 BARRICADE, TYPE Il BDAY 76.000 85.12
0.000 0.00 46.000 51.52
0083 0083 A630.00 419.00 2.000 838.00 0.000 0.00
REMOVE LIGHT POLE EACH 2.000 838.00 0090 0090 0001.90 0.34 377.000 128.18
2.000 838.00  SIGN DAY EACH 377.000 128.18
0.000 0.00 416.000 141.44
0084 0084 A705.06 391.00 1.000 391.00 0.000 0.00
RE-ENTERABLE ENCAPSULATED SPLICE EACH 1.000 391.00 0091 0091 0001.99 0.39 114.000 44.46
1.000 391.00 CONTRACTOR FURNISHED SIGN DAY EACH 114.000 44.46
0.000 0.00 38.000 14.82
0085 0085 A775.10 6,020.00 1.000 6,020.00 0.000 0.00
MODULAR VIDEO VEHICLE DETECTION LS 1.000 6,020.00 0092 0092 0002.30 0.50 650.000 325.00
SYSTEM 1.000 6,020.00 PAVEMENT MARKING REMOVAL LF 650.000 325.00
AT 30TH AND SORENSEN, TEMPORARY 0.000 0.00 1,085.000 542.50
0086 0086 A775.11 6,020.00 1.000 6,020.00 0.000 0.00
MODULAR VIDEO VEHICLE DETECTION LS 1.000 6,020.00 0093 0093 0030.00 556.00 1.000 556.00
SYSTEM 1.000 6,020.00  MOBILIZATION LS 1.000 556.00
AT SORENSEN & NORTH FREEWAY 0.000 0.00 1.000 556.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  10.01.2014 Est Number: 0006 Pay Period End Date:  10.01.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 7110.00 2.98 120.000 357.60 4003 4003 0002.97 90.00 0.000 0.00
TEMPORARY FENCE LF 120.000 357.60 FLASHING ARROW PANEL DAY 40.000 3,600.00
119.000 354.62 COo#3 25.000 2,250.00
0.000 0.00 0.000 0.00
0095 0095 9110.01 111.00 10.000 1,110.00 GROUP 10 GENERAL ITEMS Contracted 8,176.36
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,110.00 Current 11,776.36
0.000 0.00 In place 5,650.90
0.000 0.00 This Estimate 0.00
0096 0096 9110.03 87.85 10.000 878.50 Totals for contract Contracted 393,871.80
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 878.50 Current 406,927.49
0.000 0.00 In place 397,436.05
0.000 0.00 This Estimate 340.75
0097 0097 9110.07 70.10 10.000 701.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 701.00
0.000 0.00
0.000 0.00
0098 0098 9110.27 129.00 10.000 1,290.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,290.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0099 0099 L022.75 3.91 150.000 586.50
TEMPORARY SILT CHECK LF 150.000 586.50
0.000 0.00
0.000 0.00
0100 0100 L022.90 2.93 300.000 879.00
TEMPORARY SILT FENCE LF 300.000 879.00
0.000 0.00
0.000 0.00







